
INFORMATIONAL PROPOSAL
(For information only, not to be used for bidding)

NEBRASKA DEPARTMENT OF TRANSPORTATION
LETTING DATE: May 16, 2019

CALL ORDER: 505   CONTRACT ID: 5597X
CONTROL NO. SEQ. NO.: 51597  000   PROJECT NO.: MISC-D5(1007)

TENTATIVE START DATE: 07/15/2019 CONTRACT TIME: 396 Calendar Days
LOCATION: SOUTHERN & CENTRAL DISTRICT 5 CURB RAMPS

IN COUNTIES: CHEYENNE, DEUEL, KIMBALL, SCOTTS BLUFF
BIDDER

GROUP 1
GROUP 3
GROUP 5
GROUP 10

 GRADING
 CONCRETE PAVEMENT
 SEEDING
 GENERAL ITEMS

SEE SPECIAL PROVISIONS FOR GROUP TIES

THE TOTAL AMOUNT OR WORK WHICH WILL BE ACCEPTED IN
THIS LETTING IS LIMITED TO $______________________

THE NUMBER OF GROUP ____________ CONTRACTS WHICH WILL BE
ACCEPTED IN THIS LETTING IS LIMITED TO ____________.
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NOTICE TO ALL BIDDERS 
 
To report bid rigging activities, call:  1-800-424-9071 
 
The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m. eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities. 
 
The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
 
 

LETTING QUESTIONS 
 

Prior to the letting, any questions pertaining to the Special Provisions or the Plans for this 
project should be submitted to NDOT in a written format through the Bid Express (BidX) website 
at https://www.bidx.com/ne/lettings.  Likewise, NDOT will post answers exclusively to the BidX 
website.  All official answers will be identified as “Authorized by NDOT.”  Questions will not be 
answered verbally. 
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SPECIAL PROVISIONS 

FOR 
STATE 

PROJECT NO. MISC-D5(1007) 
 
 

GENERAL CONDITIONS 
 
Bids for the work contemplated in this proposal form will be received at the office of the 
Nebraska Department of Transportation in Room 104 of the Central Office Building at 
1500 Highway 2 at Lincoln, Nebraska, on May 16, 2019, until 1:30 P.M.   
 

a. Bids submitted by mail should be addressed to the Nebraska Department of 
Transportation, c/o Contract Lettings Section, P.O. Box 94759, Lincoln, NE 68509-4759. 

 

b. Bids submitted electronically over the internet, shall be submitted using www.bidx.com. 
 

The 2017 Edition of the Standard Specifications for Highway Construction, including all 
amendments and additions thereto effective at the date of the contract, are made a part of these 
Special Provisions, through reference. 
 

The proposal contains a statement that the contractor is complying with, and will continue to 
comply with, fair labor standards in the pursuit of his business and in the execution of the work 
contemplated in this proposal.   
 

Fair labor standards shall be construed to mean such a scale of wages and conditions of 
employment as are paid and maintained by at least fifty percent of the contractors in the same 
business or field of endeavor as the contractor filing this proposal.   
 
 
 GROUPS 1, 3, 5 & 10 ARE TIED TOGETHER AND BIDDING PROPOSAL FORMS 
FOR THIS WORK WILL BE ISSUED AND A CONTRACT AWARDED TO A CONTRACTOR 
WHO IS QUALIFIED FOR CONCRETE PAVEMENT OR SPECIALTY. 
 
 
 

TRAINING SPECIAL PROVISIONS 
(1-8-0618) 

 
This On-the-Job Training (OJT) Program was created by the Federal Highway Administration 
(FHWA) and the Nebraska Department of Transportation (NDOT) to fulfill the Training Special 
Provisions requirements of federal-aid construction contracts (23 CFR 230, Appendix B to 
Subpart A).  The purpose of the provision is to address the under-representation of minority and 
female workers in the construction trades through the assignment of OJT training goals.  
Therefore, the training and upgrading of minorities and women toward journeyman status is a 
primary objective of this Training Special Provision. 
 
Accordingly, the Contractor shall make every effort to enroll minority and women trainees 
(e.g., by conducting systematic and direct recruitment through public and private sources likely 
to yield minority and women trainees) to the extent that such persons are available within a 
reasonable area of recruitment. 
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All Contractors will be responsible for demonstrating the steps that they have taken to recruit 
minority and women trainees prior to a determination as to whether the Contractor is in 
compliance with this Training Special Provision.  This training commitment is not intended, and 
shall not be used, to discriminate against any applicant for training, whether a member of a 
minority group or not.  The Contractor shall provide on-the-job training aimed at developing full 
journey-level status in the type of trade or job classification involved.  The number of training 
hours under this Training Special Provision will be assigned to each Contractor as set forth 
below. 
 
1. Under the NDOT Contractor-Specific On-the-Job Training (OJT) Program, OJT hours 

will be assigned to Contractors and will not be contract or project specific. 
 
 a. A Contractor who has received an OJT assignment will be allowed to provide 

training on any NDOT-let project on which the Contractor is working as either a 
Prime Contractor or a subcontractor.  A Contractor will have the flexibility to 
transfer trainees from one project to another after providing notification of the 
transfer to NDOT. 

 
 b. This project does not have a contract-specific training requirement.  NDOT has 

added a training pay item with a nominal 100-hour quantity, that may overrun or 
underrun, which will be utilized only if the Contractor elects to provide training on 
this contract. 

 
2. In January each year, NDOT will allocate OJT assignments to Contractors based on the 

total average dollar amount of all work performed by a Contractor on NDOT-let projects 
during the previous three (3) calendar years.  The total dollar amount will consist of: 

 
 a. The total dollar amount of the Contractor’s prime contracts let by NDOT (both 

federal and state funded) minus the total dollar amount of the work subcontracted 
out to others, and 

 
 b. The total dollar amount of the subcontract work the Contractor performed for 

others on NDOT-let projects. 
 



Project No. MISC-D5(1007) 

- 5 - 

 The Contractor’s average dollar amount for the previous three calendar years will be 
calculated, and training hours will then be assigned as follows: 

 
  Three Year Average        Training Assignments 
 
  Under $2,500,000                   0 hours 
             $2,500,000 to   5,000,000      1,000 hours  
  Over   $5,000,000 to   7,500,000   1,500 hours 
  Over   $7,500,000 to 10,000,000   2,000 hours  
  Over $10,000,000 to 15,000,000   3,000 hours  
  Over $15,000,000 to 20,000,000   4,000 hours 
  Over $20,000,000 to 25,000,000   5,000 hours  
  Over $25,000,000 to 30,000,000   6,000 hours  
  Over $30,000,000 to 40,000,000   8,000 hours 
  Over $40,000,000 to 50,000,000            10,000 hours 
  Over $50,000,000 to 60,000,000            12,000 hours 
  Over $60,000,000              15,000 hours 
 

Example: Contractor A, who averaged $28.66 million, would be assigned 6,000 hours of 
OJT.  Contractor B, who averaged $10.33 million, would be assigned 3,000 hours of 
OJT.  Contractor C, who averaged $2.26 million, would not be assigned any OJT hours. 

 
 2011 2012 2013 3 Year 

Average 
2014 OJT 
Assignment 

Contractor A 24.3 33.4 28.3 28.66 6,000 hours 
Contractor B 9.3 11.9 9.8 10.33 3,000 hours 
Contractor C 2.3 1.4 3.1 2.26 0 hours 

 
3. The OJT hours assigned to a Contractor in January are to be completed during that 

calendar year (e.g., OJT hours assigned in January of 2014 are to be completed during 
the period of January 1, 2014 thru December 31, 2014). 

 
 a. If a Contractor exceeds the number of OJT hours assigned for a calendar year, 

the Contractor may request to bank up to 30 percent of the excess hours.  
Banked hours may then be credited toward the Contractor’s OJT assignment for 
the next calendar year. 

 
4. Completion of the annual OJT assignment is the Contractor’s responsibility.  The 

Contractor is not allowed to assign any of the OJT hours to any other Contractor.  The 
Contractor must make a Good Faith Effort to enroll an adequate number of trainees and 
provide the trainees a sufficient number of hours training to achieve the Contractor’s 
annual OJT assignment. 

 
5. While trainees may be assigned to NDOT-let federally or state funded projects, the 

Contractor should attempt to schedule and assign trainees so that at least 50 percent of 
a trainee’s hours are earned on federally funded projects - unless otherwise approved in 
advance by NDOT. 

 
6. The Contractor must use an OJT program approved by NDOT and/or the FHWA.  An 

OJT program shall be approved if it is reasonably calculated to meet the equal 
employment opportunity obligations of the Contractor and qualify the average trainee for 
journey-level status in the job classification concerned by the end of the training period.  
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An approved OJT program must specify the number of hours required for a trainee to 
achieve journey-level status in each job classification.  Furthermore, apprenticeship 
programs registered with the U.S. Department of Labor, Bureau of Apprenticeship and 
Training, or with a State apprenticeship agency recognized by the Bureau and training 
programs approved but not necessarily sponsored by the U.S. Department of Labor, 
Manpower Administration, Bureau of Apprenticeship and Training, shall also be 
considered acceptable provided they are being administered in a manner consistent with 
the equal employment obligations of federal-aid highway construction contracts. 

 
7. The Contractor shall furnish each trainee a copy of the OJT Program he/she will follow in 

providing the training.  The Contractor shall also provide each trainee with a certification 
showing the type and length of training satisfactorily completed. 

 
8. The Contractor’s Equal Employment Opportunity (EEO) Officer shall be responsible for 

administering the Contractor’s OJT and monitoring the trainees’ progress.  The EEO 
Officer shall serve as the point of contact for NDOT regarding OJT information, 
documentation, and conflict resolution.  If necessary, the EEO Officer may designate 
another individual to assist with the OJT monitoring responsibilities.  NDOT must be 
provided the name and contact information for any such designee. 

 
9. At least seven (7) days prior to commencing training, the Contractor must submit a 

“Request for Trainee Approval” form to NDOT for each individual to be enrolled as a 
trainee and a tentative list of the projects to which the trainee will be assigned.  
Requests for Trainee Approval may be submitted by mail, fax, or email. 

 
10. If the Contractor submits a “Request for Trainee Approval” form to NDOT for an 

individual who is not a minority or female, or cannot replace departing trainees with 
minorities or females, the Contractor must also produce sufficient Good Faith Efforts 
documentation of the type set forth below.  NDOT may reject non-minority male trainees 
for entry into the program if it determines that a Contractor failed to make sufficient Good 
Faith Efforts to hire minorities or female trainees and/or the Contractor failed to 
document or submit evidence of its Good Faith Efforts to do so. 

 
11. Any training hours provided to a trainee prior to the Contractor receiving approval from 

NDOT will not be credited toward the Contractor’s annual OJT assignment. 
 
12. When an individual is first enrolled as a trainee, the individual will be approved for the 

number of hours of OJT required to achieve journey-level status in the classification for 
which the individual is to receive training.  (A Contractor will not be penalized if a trainee 
does not achieve the full number of hours for which the trainee is approved.) 

 
13. If the Contractor is unable to provide a trainee the full number of training hours required 

to achieve journey-level status on one project, the trainee should be transferred to other 
NDOT-let projects on which the Contractor is working. 

 
14. At least one (1) day before all such transfers of trainees are made, the Contractor must 

provide NDOT in writing the name of the trainee and current project, the project to which 
the trainee will be transferred, and when the transfer is to take place.  Notifications of 
trainee transfers may be submitted by mail, fax, or email. 

 



Project No. MISC-D5(1007) 

- 7 - 

15. Any training hours provided to a transferred trainee prior to the Contractor having 
notified NDOT of the transfer will not be credited toward the Contractor’s annual OJT 
assignment. 

 
16. No individual may be employed as a trainee in any classification in which they have 

successfully completed training leading to journey-level status or in which they have 
been employed at journey-level.  No individual may be employed as a trainee in any 
classification with a lower skill level than any classification in which they have 
successfully completed training leading to journey-level status or in which they have 
been employed at journey-level (e.g., an individual who has achieved journey-level 
status as an equipment operator may not be trained as a laborer).  The Contractor 
should satisfy this requirement by including appropriate questions in the employee 
application or by other suitable means.  Regardless of the method used, the Contractor's 
records should document the findings in each case. 

 
 An individual may be trained in multiple classifications that require relatively equal skill 

levels but different skill sets (e.g., an individual who has received training as a milling 
machine operator may also receive training as a roller operator, or a scraper operator, 
etc.).  Preferably, an individual should have achieved journey-level status in a 
classification before beginning training in another classification. 

 
 The Contractor must request and receive approval from NDOT for an individual to 

receive training in a classification other than the classification for which the individual 
was originally approved.  Any training hours provided prior to receiving approval from 
NDOT will not be credited toward the Contractor’s annual OJT assignment. 

 
17. Training shall be provided in construction crafts rather than clerk-typist or secretarial-

type positions.  Training is permissible in positions that are not assigned to a specific 
project such as office engineers, estimators, timekeepers, shop mechanics, etc., if the 
selected OJT program includes these classifications.  Training in such positions will not 
be eligible for reimbursement, but will be eligible to be credited toward the Contractor’s 
annual OJT assignment. 

 
18. Some off-site training is permissible as long as the training is an integral part of an 

approved OJT program and does not comprise a significant part of the overall training 
(e.g., 16 hours training per trainee per year in areas such as jobsite safety or accident 
response would be permissible).  A copy of a training certificate, agenda, or curriculum 
must be provided to verify off-site training. 

 
19. The Contractor will be reimbursed $2.00 per each hour of training provided in 

accordance with an approved OJT program and the NDOT Training Special Provisions. 
 
20. Contractors shall be allowed to transfer trainees or utilize trainees on other NDOT-let 

projects which do not contain the Training Special Provisions.  NDOT will utilize a 
Change Order / Supplemental Agreement to incorporate the Training Special Provisions 
and the appropriate pay item into the contracts of such projects. 

 
21. On all federally funded NDOT-let projects, trainees must be paid at least 60 percent of 

the appropriate minimum journey-level rate specified in the contract for the first half of 
the training period, 75 percent for the third quarter, and 90 percent for the last quarter of 
the training period - or the appropriate rates approved by the U.S. Department of Labor 
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or the U.S. Department of Transportation in connection with the program in which the 
trainee is enrolled. 

 
22. In order to document and evaluate a trainee’s progress toward journey-level status, the 

Contractor must provide NDOT at the end of each month a “Special Training Provision 
Monthly On-The-Job Training Report” listing each trainee, the number of hours trained 
during the month, and the total number of hours trained as of the date of the report. 
 
NOTE:  The monthly reporting requirements may change if/when on-line reporting is 
implemented by NDOT. 

 
23. If a trainee’s employment is terminated for any reason prior to completion of the number 

of OJT hours for which the individual was approved, the Contractor must make Good 
Faith Efforts to replace the trainee with another minority or female. 

 
24. Contractors must submit an annual summary report to NDOT by January 15th each year 

giving an account of all trainee hours provided during the previous year.  The report shall 
show a breakdown of training provided on each project and/or contract. 

 
25. Contractors will have fulfilled their OJT responsibilities if they have provided acceptable 

training for the number of hours assigned, or have demonstrated that they made a Good 
Faith Effort to provide the number of OJT hours assigned.  Where a Contractor cannot 
meet his or her annual training hour goal with females and minorities, the Contractor 
remains responsible for demonstrating the Good Faith Efforts taken in pursuance of the 
goal.  Examples of what actions constitute Good Faith Efforts are set forth below.  NDOT 
will make compliance determinations regarding the Training Special Provisions based 
upon either attainment of the annual goal or Good Faith Efforts to meet it. 

 
26. Good Faith Efforts are those designed to achieve equal opportunity through positive, 

aggressive, and continuous results-oriented measures (23 CFR § 230.409(g)(4)).  Good 
Faith Efforts should be taken as trainee-hiring opportunities arise and when minorities 
and women are under-represented in the Contractor’s workforce.  NDOT will consider all 
Contractors’ documentation of Good Faith Efforts on a case-by-case basis and take into 
account the following: 

 
 a. Availability of minorities, females, and disadvantaged persons for training; 
 
 b. The potential for effective training; 
 
 c. Duration of the contract; 
 
 d. Dollar value of the contract; 
 
 e. Total normal work force that the average Contractor could be expected to use; 
 
 f. Geographic location; 
 
 g. Type of work; 
 
 h. The need for journey level individuals in the area. 
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 Good Faith Efforts may include, but are not limited to, documentation of efforts to: 
 

 Contact minority and female employees to gain referrals on other minority and 
female applicants;  

 
 Refer specific minorities and females to training programs and specifically 

request these trainees by name in the future; 
 

 Upgrade minority and female unskilled workers into the skilled classifications 
when possible; 

 
 Accept applications at the project site or at the Contractor’s home office; 

 
 Review and follow up on previously received applications from minorities and 

females when hiring opportunities arise; 
 

 Maintain monthly evaluations that monitor efforts made to achieve diversity in the 
Contractor’s workforce in general (i.e., significant numbers of minorities and 
females employed on a company-wide basis); 

 
 Provide incentives for project management personnel or superintendents when 

hiring goals are met on a project (i.e., similar to performance bonuses paid when 
a job is completed in a timely manner and under budget). 

 
27. Liquidated damages will be assessed the Contractor for failure to demonstrate a Good 

Faith Effort to achieve their full OJT assignment or for failure to demonstrate a Good 
Faith Effort to achieve their full OJT assignment with minority and women trainees. 

 
Liquidated damages will be assessed at the rate of $4.00 per hour for the number of 
OJT hours not achieved or, even if achieved, the number of OJT hours in which the 
Contractor fails to demonstrate Good Faith Efforts to hire minorities and women. 
(e.g., if the Contractor was assigned 3,000 hours but only achieved 2,000 hours and did 
not demonstrate a Good Faith Effort, the liquidated damages would be assessed at 
1,000 hours x $4.00 = $4,000.00.) 

 
28. NDOT will invoice a Contractor for liquidated damages assessed as a result of the 

Contractor’s failure to demonstrate a Good Faith Effort to achieve the number of OJT 
hours assigned. 

 
 The Contractor’s failure to promptly pay any invoice for liquidated damages may result in 

the Contractor being disqualified to bid work with NDOT for a time period determined by 
the Director/State Engineer. 

 
29. At the end of the calendar year, if the dollar amount of work the Contractor performed on 

NDOT-let projects is substantially below the three-year average upon which the 
Contractor’s OJT assignment was based, the Contractor’s OJT goal for that year may be 
adjusted according to the table in Paragraph 2. above. 
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30. The established per hour unit price for the item “Training” shall be full compensation for 

all costs incurred, which includes but is not limited to providing the necessary 
supervision, labor, equipment, tools and material.  Any additional costs due to payment 
of wages in excess of the minimum rates specified and for the payment of any fringe 
benefits shall not be paid for directly, but shall be considered subsidiary to the items for 
which direct payment is made. 

 
 
 
 

AMENDMENT TO CONSTRUCTION TRAINING REPORT REQUIREMENTS 
 
The last sentence under Paragraph C., on Page 5 of the Standard Federal Equal Employment 
Opportunity Construction Contract Specifications, dated November 3, 1980, is void. 
 
FHWA Form 1409 “Federal-aid Highway Construction Contractor’s Semi-Annual Training 
Report” is not required. 
 
 
 
 

STATUS OF UTILITIES 
 
The following information is current as of March 28, 2019. 
 
Aerial and/or underground utilities may exist within the limits of this project.  The Contractor 
shall determine to their satisfaction the extent of occupancy of any utility facilities located within 
the project construction areas and the extent of conflict with the proposed work under this 
contract. 
 
At this time, no utilities have been required to relocate their facilities. 
 
Any utility adjustments or interruption of service for the convenience of the Contractor shall be 
the sole responsibility of the Contractor. 
 
To arrange for utilities to locate and flag their underground facilities, contact Diggers Hotline of 
Nebraska at 1-800-331-5666, or dial 811. 
 
Any work necessary will be concurrent with construction. 
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STATUS OF RIGHT OF WAY 
 
The right of way for this project has been acquired and physical possession is held by the State 
of Nebraska and ready for the Contractor's use, except tracts listed below: 
 

Unacquired Right-of-Way Tracts as follows: 

Tract Number Status of Tract Hearing Date 

None None None 

 
Right-of-Way Tracts with Pay Items: 

Tract Number Pay Items 

None None 

 

 No encroachments on the old right of way. 

 The right of way has been acquired in accordance with the current Federal Highway 
Administration directives covering the acquisition of real property. 

 All right of way clearance has been completed. 

 All necessary rights of way, including control of access rights when pertinent, have been 
acquired including legal and physical possession. 

 No individual or families were required to be relocated. 

 Steps relative to relocation advisory assistance and payments for business and moving 
personal property as required by the current Federal Highway Administration directives 
covering the administration of the Highway Relocation Assistance Program are not 
required. 

 
 
 

SPECIAL PROSECUTION AND PROGRESS 
(General Requirements) 

 
I. Project Prosecution 
 

The Contractor shall limit all operations to the following area defined as: 
 

• Public Right of Way or temporary easements acquired for this project 
• Within five (5) feet of the grading limits, and 
• Within five (5) feet of the limits of construction when on or inside the pavement. 

 
The Contractor shall notify the NDOT prior to commencing removal or grading 
operations if the lines and/or grades of the proposed curb ramps, maneuvering/landing 
pad, or transition walk interfere with or pose risk of damage to adjacent retaining walls, 
trees, structures, or other similar objects, or will require grading slopes steeper than 
4H 1 V to tie-in with the existing ground within the right of way or grading beyond 
three (3) feet of the limits of the proposed construction. 
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No equipment, materials, debris, etc. shall be stored outside of this defined area at any 
time without prior written permission from the NDOT.  The Contractor is responsible for 
scheduling and completing the work within the Contractor specified timeframe.  No work 
will be allowed adjacent to or within one (1) block of a school between 7:00am and 
4:00pm when school is in session without prior written permission from the 
NDOT.  Additional time will not be granted due to delays or production loss because of 
scheduling conflicts or other unforeseen events associated with other projects, including 
other NDOT projects, local projects, unless approved in writing by the NDOT. 
 
The Contractor shall limit operations such that only one side of a maximum of two (2) 
adjacent intersections (4 corners maximum) and not more than four (4) intersections 
within the same city are under construction at any given time.  In high pedestrian traffic 
areas, the NDOT reserves the right to limit the work to one corner of the intersection at 
one time to maintain pedestrian access around the intersection.  The NDOT reserves the 
right, but is not obligated, to increase the number of intersections under construction if 
additional crews are utilized.  The amount, if any, of additional intersections allowed shall 
be at the sole discretion of the NDOT and may be modified throughout the project.  
Removal operations shall not advance to the next intersection until all pavement, curb, 
ramps, sidewalk, and sprinkler construction in an intersection has been completed and 
properly backfilled, graded, and covercrop seeded (if within the allowable period) without 
the approval of the NDOT.  Additionally, removal operations shall not advance if 
retaining wall or fence construction at an intersection is not completed within three (3) 
days of completion of the associated concrete work.  Sodding and seeding operations 
shall be subject to any seasonal requirements contained in the NDOT Standard 
Specifications unless otherwise indicated by the NDOT.  Contractor shall complete each 
ramp and have it reopened to pedestrian access within a maximum of four (4) calendar 
days, or as shown elsewhere in the Special Provisions.   

 
II. Pedestrian Accessibility 
 

The Project Manager and Contractor will develop a traffic control plan for pedestrians 
using the sidewalks within the project limits that will direct the pedestrians to accessible 
routes.  All sidewalk signing, as directed by the Engineer, will be accomplished using 
Type II barricades (not cones) and Contractor supplied signs attached to the Type II 
barricades.  The bid items for this sidewalk signing will be Barricade Sign Day and 
Barricade, Type II. 

 
III. Access to Adjacent Properties 
 

Pedestrian access to adjacent businesses and residences shall be maintained during 
work on this project.  As the Contractor develops their detailed work plan, they will need 
to consider the access needs to each of these properties.  The Contractor shall be 
responsible for notifying businesses and residents a minimum of 3 days before 
commencing removal operations.  Work associated with Access to Adjacent Properties 
will not be measured for payment and is considered subsidiary to other items of work for 
which direct payment is made.  
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IV. Keeping Highways and Streets Open During Construction 
 

The Contractor will be required to maintain traffic on all public streets during work on this 
project.  If a temporary lane closure will be required to complete the work, it shall be 
approved by NDOT prior to the closure.  The Contractor shall provide appropriate traffic 
control as directed by NDOT. 

 
V.  Form Work for Ramps 
 

The joint between the ramp and landing shall be formed prior to placement of the 
concrete.  Only pouring either the ramp or landing separately or use of a false form to be 
removed after strike off is acceptable.  The formed area shall comply with the acceptable 
slope and dimensions required by the ADA.  If a false form is used, the false form shall 
be at least 42" in length, secured in such as manner as to provide support for strike-off 
tools, and shall be removed after initial strike-off.  The use of grade stakes along this 
joint is not acceptable. 

 
 
 

SPECIAL PROSECUTION AND PROGRESS 
(Project Scheduling & 

Internal Liquidated Damages) 
 

I. Project Scheduling 
 

The project is divided into 8 Work Areas and each Work Area has its specific time 
allowance, shown in bold type.  Each individual intersection grouping within a Work 
Area has its own estimated individual time allowance shown in (xx).  The individual time 
allowances are as follows: 

  
  Work Area   Time Allowance   Corner 
      (Calendar Days)  Location 
 
  #1 – Dix (on US-30)   14 CD 
   Myrtle – (14 CD)     NE, SE 
 
  #2 - Lodgepole (on US-30)  17 CD 
   Oberfelter – (6 CD)     NE 
   Mcbride – (11 CD)     NE, NW 
 
  #3 - Gurley (on US-385)    8 CD 
   2nd – (8 CD)      SE 
 
  #4 - Big Springs (on US-138) 40 CD 
   4th – (23 CD)      NE, SE, SW 
   2nd - (17 CD)                                                           SE, SW  
 
  #5 - Chappell (on US-30)  26 CD 
   Thompson – (5 CD)     SW 
   Washington – (9 CD)     NE, SE 
   Lincoln - (12 CD)                                                      NW, SW 
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  #6 - Morrill (on US-26)  42 CD 
   Center - (10 CD)     SE 
   Howard - (21 CD)     NE, NW, SE 
   Walsh - (11 CD)     NE, SE 
 
  #7 - Mitchell (on US-26)          105 CD 
   22nd - (15 CD)     NE, SE 
   19th - (30 CD)      NE, NW, SE, SW 
   17th - (14 CD)      NE, NW 
   Center - (8 CD)     NW 
   13th - (10 CD)      SW 
   11th - (28 CD)      NE, NW, SE, SW 
 
  #8 - Scottsbluff (on US-26)  22 CD 
   "I" – (11 CD)      SW, Median 
   14th – (11 CD)     East, South 
 

It is the intent of this project to complete the curb ramps in each individual Work Area in 
a timely manner in order to minimize disruption to a community’s vehicular and 
pedestrian traffic. 
 
The Contractor will be allowed to perform concurrent work in Work Areas 1-8.  
However, when working in an individual Work Area, the Contractor will only be allowed 
to work in one intersection grouping at a time, unless otherwise directed by the 
Engineer. 
 
For each of the individual 8 Work Areas, all work, except seeding/sodding, shall be 
completed in that intersection grouping before beginning work in another intersection 
grouping.  
 
For all curb ramp area with pavement removal and concrete pavement replacement, 
regardless of size, the Contractor shall be required to complete these two operations in 
3 calendar days at each curb ramp location within an intersection grouping.  
 
All areas disturbed in 2019 will be seeded/sodded by the end of the 2019 construction 
season, unless otherwise directed by the Engineer.   
 
If the curb ramp work within an individual Work Area is suspended due to the winter 
shutdown period, those curb ramp areas that have been completed prior to the 
shutdown period shall be seeded/sodded, as directed by the Engineer.  
 
The Contractor will be required to submit a construction schedule to the Engineer for 
review within 30 calendar days after the execution of the contract.  The Contractor will 
also be required to notify the Engineer one week prior to beginning work in any of the 
8 specified work areas. 

 
II. Internal Liquidated Damages 
 

All work shall be completed in each of the 8 Work Areas within its specified time 
allowance, as shown in Section I.  Project Scheduling.  If the Contractor fails to 
complete all work within a Work Area within its specified time allowance, the Contractor 
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will be assessed a $250/calendar day internal liquidated damage assessment.  Each 
assessment shall begin on the next day after the specified time allowance  
(i.e., 24 CD + 1 => Assessment begins on the 25th CD).  This assessment has not been 
provided for elsewhere in the contract and shall be in addition to other liquidated 
damages that are part of the contract.  The $250/calendar day assessment was 
determined by administrative decision. 
 
If the Engineer approves concurrent work on intersection groupings within any of the 8 
Work Areas, the Time Allowance (# of CD) for that specific Work Area will have to be 
adjusted accordingly by the Engineer to reflect the appropriate change of Calendar Days 
for that Work Area. 
 
Additionally, if the Contractor fails to complete the pavement removal/concrete pavement 
replacement operations at any curb ramp location within the 3-calendar day allowance 
[see Section I.  Project Scheduling above], the Contractor shall be responsible for the 
traffic control items associated with that curb ramp location, as directed by the Engineer. 
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STATUS OF ENVIRONMENTAL COMMITMENTS 
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ENVIRONMENTAL COMMITMENTS 
 

Control No.: 51597 Project No.: D5(1007) 
Project Name: Southern & Central District 5 Curb Ramps 
 
 
Below are the Conservation Conditions that will be required for this project.  All conditions and 
regulations of any permit obtained for this project will be followed by the contractor. 
 
(Responsible Party for the measure is found in parentheses) 
 
Conservation Measure for Environmentally Sensitive Areas 
 
The Contractor shall not stage, store, waste or stockpile materials and equipment in undisturbed 
locations, or in known/potential wetlands and/or known/potential streams that exhibit a clear 
“bed and bank” channel.  Potential wetland areas consist of any area that is known to pond 
water, swampy areas or areas supporting known wetland vegetation or areas where there is a 
distinct difference in vegetation (at lower elevations) from the surrounding upland areas.  
(Contractor, NDOT District) 
 

 Attachment 1 includes the NDOT Fact Sheet and map(s) of potential wetlands and/or 
other potential regulated waters features.  These features were identified from a desktop 
review of published resources.  The above condition pertains to the areas as listed on 
Attachment 1.  If access to any of these areas is required to complete the project 
construction, the NDOT construction project manager shall coordinate with the Technical 
Resources Unit to determine need for field verification and/or permitting requirements 
prior to disturbance of the area.  (Contractor, District Construction) 

 
Contact Person: Roger Yerdon, Highway Environmental Biologist, (402) 479-4419 
 
 
General Conservation Conditions 
 
Changes in Project Scope. If there is a change in the project scope, the project limits, or 
environmental commitments, the NDOT Environmental Section must be contacted to evaluate 
potential impacts prior to implementation.  Environmental commitments are not subject to 
change without prior written approval from the NDOT Environmental Section.  (District 
Construction, Contractor) 
 
Threatened and Endangered Species. The Contractor shall reference the Nebraska Game 
and Parks Commission website for a reference of federal and state listed species that may 
occur in the project vicinity prior to starting project construction.  These guidance documents 
can be found at: 
 

 http://agcne.org/member-portal/ 
 http://outdoornebraska.gov/naturalheritageprogram/ 

 
If federal or state listed species are observed during construction, stop work and contact the 
NDOT Environmental Section to determine action required prior to resuming work.  (NDOT 
Environmental, District Construction, Contractor) 
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Refueling. Refueling will be conducted within the confines of the paved roadway surface or 
within the boundaries of an approved stockpile/staging site.  (Contractor) 
 
Restricted Activities. The following project activities shall, to the extent possible, be 
restricted to between the beginning and ending points of the project, within the right-of-way 
designated on the project plans. 
 

 Borrow sites 
 Construction debris waste disposal areas 
 Asphalt plants 
 Haul roads 
 Stockpiling areas 
 Staging areas 
 Material storage sites 

 
Any project related activities that occur outside of the project limits (includes the paved surface 
and within 12 inches of the paved surface) must be environmentally cleared/permitted with the 
Nebraska Game and Parks Commission as well as any other appropriate agencies by the 
contractor and those clearances/permits shall be submitted to the District Construction Project 
Manager prior to the start of the above listed project activities.  The contractor shall submit a 
NDOT Plant Site/Stockpile Site Request Identification and Evaluation Form (DR Form 56) 
and/or a Borrow Site/Waste Site Request Identification and Evaluation Form (DR Form 119) as 
appropriate, and include information such as an aerial photo showing the proposed activity site, 
a plan-sheet or drawing showing the location and dimensions of the activity site, ground photos 
showing the existing conditions at the proposed activity site, etc.  The contractor must receive 
notice of acceptance from NDOT, prior to starting the above listed project activities.  These 
project activities cannot adversely affect state and/or federally listed species or designated 
critical habitat.  Fill cannot be placed in Wetland, Stream or other Waters of the U.S without 
authorization.  (NDOT Environmental, District Construction, Contractor) 
 
Waste/Debris. Construction waste/debris will be disposed of in areas or a manner which will 
not adversely affect state and/or federally listed species and/or designated critical habitat.  
(Contractor) 
 

Contact Person: Jon Soper, Highway Environmental Biologist, (402) 479-3546 
 
 
Section 6(f) 
 
Access to F.O.M.O. Park in Morrill, NE, a Land and Water Conservation Fund (LWCF) 
encumbered property, must be maintained for public use during project construction.  The 
contractor shall not complete work, stage, stockpile or store materials beyond the boundaries of 
the temporary easement on the LWCF encumbered property without prior approval by NDOT 
Environmental.  (Contractor) 
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Encountering Unexpected Waste 
 
If contaminated soils/water or unexpected wastes are discovered, the Contractor shall stop all 
work within the immediate area.  The Contractor shall secure the area of the discovery and 
notify the NDOT Construction Project Manager (CPM).  The Contractor shall not re-enter the 
discovery area until allowed to do so by the CPM.  At the time of discovery, the CPM and 
Contractor shall utilize the NDOT Unexpected Waste Action Plan (UWAP) to coordinate 
appropriate actions.  The actions to be carried out by the NDOT CPM are (but not limited to):  
verification that the contractor has suspended construction activities in the area of the discovery, 
contact the Environmental Section Manager and make an entry into Site Manager that an 
unexpected waste discovery was made.  The CPM shall then utilize the UWAP Site Discovery 
Check List to properly document the extent and type of waste.  The CPM shall ensure that 
proper disposal of the waste and any required health and safety mitigation is implemented by 
the Contractor.  The Contractor is required by NDOT's Standard Specification Section 107 (legal 
relations and responsibilities to the public) to handle and dispose of regulated material in 
accordance with applicable laws. 
 

Contact Person: Christina Bavougian, Highway Environmental Biologist, (402) 479-4836 
 
 
Construction Stormwater 
 
This project does not require a Construction Stormwater Permit or a Storm Water Pollution 
Prevention Plan (SWPPP).  Temporary water pollution prevention practices (including sediment 
and erosion control measures) are still required by Nebraska State Title 119.  The Contractor 
shall exercise every reasonable precaution throughout the life of the contract to prevent 
sedimentation within rivers, streams, impoundments (lakes, reservoirs, etc.), the project site, 
and adjacent property.  (Contractor) 
 

Contact Person: Ron Poe, Highway Environmental Program Manager, (402) 479-4499 
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FLOODPLAIN PERMIT 
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STORM WATER DISCHARGES  
(1-43-1217) 

 
In compliance with the Federal Water Pollution Control Act, authorization to discharge storm 
water on this project has been granted under National Pollutant Discharge Elimination System 
(NPDES) General NPDES Permit Number NER110000 for Storm Water Discharges from 
Construction Sites to Waters of the State of Nebraska.  This permit became effective on 
January 1, 2008. 
 
Contractors are advised that, under the Construction Storm Water General Permit, plant sites, 
camp sites, storage sites, and borrow or waste sites not shown on the plans may be 
subject to separate NPDES permit authorization requirements for stormwater discharges 
from those locations.  Contractors shall be responsible for verifying the need for NPDES 
permit coverage with the Nebraska Department of Environmental Quality (NDEQ).  When 
required for these locations, the filing of a "Notice of lntent" shall be made by the Contractor 
directly to the NDEQ. 
 
Additionally, asphalt (SIC Code 2951) or concrete (SIC Code 3273) batch plants that are owned 
by a private Contractor and are operated on a contract-for-service basis to perform work for the 
Contractor completing the project may be subject to NPDES General Permit Number 
NER000000 for Industrial Storm Water Discharges.  While the plant may be required for 
completion of the project, it is not under the control of the Department (or other project owner); 
and the filing of a "Notice of Intent" shall be made by the Contractor directly to the NDEQ. 
 
The NDEQ may be contacted at 402-471-4220 for additional information. 
 
 
 

REQUIRED SUBCONTRACTOR/SUPPLIER QUOTATIONS LIST 
(1-43-1217) 

 
All bidders must provide to the NDOT the identity of all firms who provided quotations on all 
projects, including both DBEs and non-DBEs.  This information must be on a form provided by 
the NDOT Contracts Office. 
 
If no quotations were received, the bidder must indicate this in the space provided. 
 
Each bidder will be required to submit one list per letting to cover all projects bid. 
 
 
 

WORKER VISIBILITY  
(1-43-1217) 

 
Pursuant to Part 634, Title 23, Code of Federal Regulations, the following modified rule is being 
implemented: 
 
 Effective on January 1, 2008, all workers within the right-of-way who are exposed either 

to traffic (vehicles using the highway for purposes of travel) or to construction equipment 
within the work area shall wear high-visibility safety apparel. 
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 High-visibility safety apparel is defined to mean personal protective safety clothing that: 
 
  1 - is intended to provide conspicuity during both daytime and nighttime 

usage, and  
 
  2 - meets the Performance Class 2 or Class 3 requirements of the 

ANSI/ISEA 107-2004 publication titled "American National Standards for 
High-Visibility Safety Apparel and Headwear." 

 
 
 

SPECIAL PROSECUTION AND PROGRESS  
(Federal Immigration Verification System) 

(1-43-1217) 
 
The Contractor shall register with and use a Federal Immigration Verification System to 
determine the work eligibility status of newly hired employees physically performing services 
within the State of Nebraska.  The Prime Contractor shall contractually require every 
subcontractor to register with and use a Federal Immigration Verification System to determine 
the work eligibility status of newly hired employees physically performing services within the 
State of Nebraska. 
 
The Federal Immigration Verification System shall be an electronic verification of the work 
authorization program of the Illegal Immigration Reform and Immigration Responsibility Act of 
1996, 8 U.S.C. 1324a, known as the E-Verify Program.  The Contractor may use an equivalent 
Federal program designated by the United States Department of Homeland Security or other 
Federal agency authorized to verify the work eligibility status of a newly hired employee.  The 
equivalent program shall comply with the Immigration Reform and Control Act of 1986. 
 
The Prime Contractor shall furnish a letter to the NDOT Construction Division in Lincoln on 
company letterhead and signed by an officer of the company stating that documentation is on 
file certifying that the Contractor and all subcontractors have registered with and used a Federal 
Immigration Verification System.  The Contractor shall maintain all records of registration and 
use for a period of three years and make records available upon request.  The Contractor shall 
contractually require subcontractors to maintain all records for a period of three years and make 
records available upon request. 
 
Payment will not be made to the Contractor for using the Federal Immigration Verification 
System or the maintenance of the records.  This work shall be subsidiary to the work being 
performed. 
 
The Contractor’s Certification shall become part of the final records of the Contract.  The 
Department considers this document to have direct bearing to the beginning interest date and 
may affect the amount of interest earned. 
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PROPOSAL GUARANTY BID BOND (BID BOND) 
(1-43-1217) 

 
Paragraph 1.b. of Subsection 102.14 in the Standard Specifications is void. 
 
 
 

PERMITS, LICENSES, AND TAXES 
(Contractor Site Use Approval) 

(1-43-1118) 
 
Paragraph 4. of Subsection 107.02 Paragraph 4. in the Standard Specifications is void and 
superseded by the following: 
 

4. Contractor Site Use Approval: 
 

a. (1) When a Contractor intends to obtain borrow and/or dispose of 
 excess excavation at a site (or sites) not shown or otherwise 
 designated in the contract the Contractor shall submit a completed 
 NDOT Form 119 “Borrow Site - Waste Excavation Site Request 
 Identification and Evaluation” to the Lincoln Construction Office for 
 processing and approval. 

 
(2) When a Contractor intends to:  (i) dispose of construction debris, 

(ii) stockpile materials, equipment or other tangible property for the 
project, and/or (iii) install and operate a mobile asphaltic concrete 
plant, mobile Portland cement concrete plant or other mobile 
production plant at a site (or sites) not shown or otherwise 
designated in the contract the Contractor shall submit a completed 
NDOT Form 56 “Plant Site - Stockpile Site - Construction Debris 
Site Request Identification and Evaluation” to the Lincoln 
Construction Office for processing and approval. 

 
(3) The NDOT Form 56 and NDOT Form 119 (hereafter referred to as 

“the Contractor Site Request form(s)” can be found on the NDOT 
website.  Each Contractor Site Request form shall represent only 
one site and shall be project specific.   

 
(4) The time frame required to obtain site approvals varies and is 

dependent upon whether the project has a Corps Section 404 
notifying-permit and upon the complexities of each site listed in 
each request. 

 
b. The Contractor shall contact the Nebraska Department of Environmental 

Quality (NDEQ) to determine if it is necessary for the Contractor to obtain 
a NPDES permit.  The Contractor shall also be responsible for obtaining 
any and all other permits required by local governments. 
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c. The Contractor shall not begin work at any borrow, waste, debris, 
stockpile or plant site until receiving written approval for the submitted 
Contractor Site Request form(s) from NDOT, before obtaining a NPDES 
permit (if required), or any other permits required. 

 
d. No extension of completion time will be granted due to any delays in 

securing approval of a borrow, waste, debris, stockpile or plant site unless 
a review of the time frames concludes that there were conditions beyond 
the Contractor’s control. 

 
 
 

MEASUREMENT AND PAYMENT 
(Partial Payment) 

(1-43-0318A) 
 
Paragraph 6 of Subsection 109.07 of the Standard Specifications is void and superseded by the 
following: 
 

6. When payrolls must be submitted, the Department may withhold partial payments 
if the Contractor does not provide all payrolls (including Subcontractor payrolls) 
within seven (7) days of each payroll ending date. 

 
 
 

WAGES AND CONDITIONS OF EMPLOYMENT 
(Employment of Labor – Payrolls) 

(1-43-0119) 
 
Paragraph 3 of Subsection 110.03 of the Standard Specifications shall be amended to include 
the following: 
 

i. On projects requiring submittals of certified payrolls, Contractors shall submit 
their payrolls electronically, meeting the following requirements: 

 
(1) Format – Portable Document Format (PDF) 

(2) Size of file – Limited to 25 MB 

(3) Signatures – A scanned copy of the original certified payroll or 
Adobe digitally signed. 

 
Payrolls certified by the Prime Contractor must be emailed to the Project Manager within 
seven (7) days of the payment date thereof.  Payrolls must be complete and accurate. 
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LIABILITY INSURANCE 

(1-49-0118) 
 
Paragraph 1.b.(5) of Subsection 107.15 in the Standard Specifications is void and superseded 
by the following: 
 

(5) Automobile liability coverage shall be obtained from an insurance carrier who is 
licensed in Nebraska and any other State in which the project is located. 

 
Paragraph 1.c. of Subsection 107.15 is amended to include the following: 
 

Limit:  Statutory coverage for Nebraska and for any other State in which the project is 
located. 
 

Paragraph 1.c.(3) of Subsection 107.15 is void and superseded by the following: 
 

(3) Workers’ compensation coverage shall be obtained from an insurance carrier 
who is licensed in Nebraska and any other State in which the project is located. 

 
Paragraph 1.f.(5) of Subsection 107.15 in the Standard Specifications is void and superseded 
by the following: 
 

(5) Prior to execution of the contract, Contractor shall provide the State of Nebraska, 
Department of Transportation evidence of such insurance coverage in effect in 
the form of an ACORD© (or equivalent) certificate of insurance executed by a 
licensed representative of the participating insurer(s).  Certificates of insurance 
shall show the Nebraska Department of Transportation as the certificate holders. 

 
Paragraph 1.f. of Subsection 107.15 is amended to include the following: 
 

(9) For so long as insurance coverage is required under this agreement, the 
Contractor shall have a duty to notify the State of Nebraska Department of 
Transportation (State) when the Contractor knows, or has reason to believe, that 
any insurance coverage required under this agreement will lapse, or may be 
cancelled or terminated.  The Contractor must forward any pertinent notice of 
cancellation or termination to the State by mail (return receipt requested), hand-
delivery, email, or facsimile transmission within 2 business days of receipt by 
Contractor of any such notice by an insurance carrier.  Notice shall be sent to the 
State at the following address: 

 
Nebraska Department of Transportation 
Construction Division -- Insurance Section 
1500 Highway 2, P.O. Box 94759 
Lincoln, NE 68509-4759 
Facsimile No. 402-479-4854 
NDOT.ConstructionInsurance@nebraska.gov 
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CONSTRUCTION DETAILS 
 

TEMPORARY WATER POLLUTION CONTROL 
(2-1-1217) 

 
Section 204 in the Standard Specifications is void. 
 
 
 

CONSTRUCTION STORMWATER MANAGEMENT CONTROL 
(2-1-1217) 

 
A. General 
 

1. This Section defines some best management practices (BMPs) for erosion and 
sediment control measures and construction practices the Contractor shall use to 
prevent soil erosion and avoid water pollution. 

 
 2. a. The Department and the Contractor are co-permittees of the NPDES 

Construction Storm Water General Permit. 
 

b. The Contractor shall comply with all conditions required by the current 
NPDES Construction Storm Water General Permit. 

 
3. The Contractor shall exercise every reasonable precaution throughout the life of 

the contract to prevent silting of the waters of the state, the project site, and 
adjacent property.  Construction of drainage facilities, as well as performance of 
other contract work which will contribute to the control of siltation, shall be carried 
out in conjunction with earthwork operations or as soon thereafter as is 
practicable. 

 
 4. a. The Contractor shall take sufficient precautions to prevent pollution of the 

waters of the state, the project site, and adjacent property from 
construction debris, petroleum products, chemicals, or other harmful 
materials. 

 
   The Contractor shall conduct and schedule the operations to avoid 

interference with any protected species. 
 
  b. The Contractor shall comply with all applicable statutes relating to 

pollution of the waters of the state and fish and game regulations. 
 

5. All construction debris shall be disposed in a manner that it cannot enter any 
waterway.  Excavation shall be deposited as to protect the waters of the state 
from siltation. 

 
6. All erosion and sediment control measures shall be properly installed and 

maintained by the Contractor until all permanent drainage facilities have been 
constructed, and all slopes are sufficiently vegetated to be an effective erosion 
deterrent; or until tentative acceptance of the work. 
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7. All erosion and sedimentation resulting from the Contractor's operations and the 
weather conditions must be corrected by the Contractor.  

 
 
 

LIMITATION OF OPERATIONS 
(2-1-1217) 

 
A. General 
 

1. The maximum exposed surface area for the Contractor's operations in 
excavation, borrow, and embankment is 18 acres (72,800 m2) plus an equal area 
of clearing and grubbing/large tree removal.  A written request for an increase in 
the maximum exposed surface area may be approved by the Engineer.  This 
approval will be based on the soil, moisture, seasonal conditions, the 
Contractor’s operation, or other conditions. 

 
2. The Engineer shall have the authority to reduce the maximum exposed surface 

area when any of the following conditions warrant: 
 

a. Soil and moisture conditions are such that erosion is probable. 
 

b. Seasonal conditions may force extended delays. 
 

c. Proximity to the waters of the state requires more stringent controls. 
 

d. Equipment and personnel available on the job is not sufficient to properly 
maintain erosion and dust control measures. 

 
e. Any other environmental condition in the area that may exist which would 

be affected by erosion from the project. 
 
 3. Construction operations in rivers, streams, wetlands, and impoundments shall be 

restricted to those areas specifically shown in the contract.  Rivers, streams, 
wetlands, and impoundments shall be promptly cleared of all false work, piling, 
debris, or other obstructions placed therein or caused by the construction 
operations. 

 
 4. Fording and operation of construction equipment within streams and wetlands 

will not be allowed, unless explicitly allowed in the contract.  Streams are defined 
as any area between the high banks, regardless of the flow conditions. 
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CONSTRUCTION METHODS 
(2-1-1217) 

 
A. General 
 

1. The Contractor shall conduct all construction activities and install temporary 
erosion control measures, as necessary, to control sediment and avoid soil 
erosion during construction. 

 
2. The Contractor shall incorporate all permanent erosion control features into the 

project at the earliest practicable time. 
 
3. Construction stormwater management control measures for Contractor obtained 

work areas located outside the right-of-way, such as borrow site operations, haul 
roads, plant sites, staging sites, waste sites, equipment storage sites, etc. are the 
sole responsibility of the Contractor.  All construction stormwater management 
control measures for these areas are at the Contractor’s expense.  The 
Contractor is responsible for securing all required permits for use of these sites.  

 
4. The construction stormwater management procedures contained herein shall be 

coordinated with any permanent erosion control measures specified elsewhere in 
the contract to the extent practical to assure economical, effective, and 
continuous erosion and sediment control throughout the construction period. 

 
5. The Contractor shall be responsible to limit erosion and prevent siltation into the 

waters of the state during the construction period, as well as during the times that 
work may be suspended. 

 
6. a. All erosion and sediment control items shall be installed by personnel who 

are knowledgeable in the principles and practice of various BMP 
installations. 

 
 b. The installation of all erosion and sediment control items shall be done 

under the direct supervision of the Contractor’s employee who has 
successfully completed training provided by the Department and has 
been certified as an Erosion and Sediment Control Inspector (Inspector).  
The Contractor’s Inspector shall be present at each site during installation 
to direct and inspect all erosion and sediment control BMP installations. 

 
  i. The NDOT Erosion and Sediment Control Inspector Certification is 

obtained by completing an Erosion and Sediment Control 
Inspector Training Course provided by the Nebraska Department 
of Transportation and passing the examination that accompanies 
the training. 

 
 c. The Contractor shall notify the Engineer of all employees, who have been 

certified as Inspectors, who will be on the project to direct and inspect all 
erosion and sediment control BMP installations. 

 
 d. No payment will be made for any erosion and sediment control item 

unless a Contractor’s Inspector was present to directly supervise and 
inspect the work. 
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 e. No payment will be made for any erosion and sediment control item that 

is not properly installed.  All erosion and sediment control items shall be 
installed as per the contract. 

 
 
 

ENVIRONMENTAL COMMITMENT DOCUMENT 
(2-1-1217) 

 
A. Environmental Commitment Document 
 
 1. a. An Environmental Commitment Document will be created by the 

Department to identify all project specific environmental commitments and 
will be included in the Contract. 

 
  b. The Department will provide information for the following, when 

applicable: 
 
   i. Storm Water Pollution Prevention Plan (SWPPP) 
 
   ii. U.S. Army Corps of Engineers (USACE) Section 404 Permit 
 
   iii. Nebraska Department of Environmental Quality 401 Water Quality 

Certification 
 
   iv. State Title 117 Waters (USACE Non-Jurisdictional) 
 
   v. Floodplain Permit 
 
   vi. Historic Clearance 
 
   vii. Endangered Species Act Clearance 
 
   viii. Nebraska Nongame and Endangered Species Conservation Act 

Clearance 
 
   ix. National Environmental Policy Act Compliance 
 
   x. NPDES Construction Stormwater Permit (within Right-of-Way 

limits, only) 
 
   xi. Conservation Measures 
 
   xii Migratory Bird Treaty Act 
 
   xiii. Bald and Golden Eagle Protection Act Compliance 
 
   xiv. Other pertinent issues 
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  c. The Contractor shall provide information for the following, when 
applicable: 

 
   i. Temporary Erosion Control Plan 
 
   ii. Spill Prevention and Control Plan 
 
   iii. Migratory Bird Treaty Act Compliance Plan 
 
   iv. Name and telephone number of the Contractor’s representative 

responsible for the Environmental Commitments 
 
   v. Name and telephone number of the employees that are NDOT-

Certified Erosion and Sediment Control Inspectors 
 
   vi. Critical Path Construction Schedule 
 
   vii. Other items as defined elsewhere in the contract 
 
 
 

STORM WATER POLLUTION PREVENTION PLAN (SWPPP) 
(2-1-1217) 

 
A. General 
 
 1. A SWPPP is required for projects that construction activities will cause a land 

disturbance of one (1) acre or more.  The Department will prepare the SWPPP 
for the areas within the Right-of-Way, temporary easements and permanent 
easements. 

 
 2. For projects not requiring a SWPPP, the Contractor shall comply with the 

requirements of Environmental Commitment Document, Paragraph 1.b. of this 
Special Provision, as applicable. 

 
 3. Contractor obtained work areas, located on private property, are not included in 

the NDOT Project SWPPP. 
 
B. Temporary Erosion Control Plan  
 
 1. The Contractor shall prepare and submit the Temporary Erosion Control Plan 

prior to the start of any work.  The Contractor shall not begin work until the 
Temporary Erosion Control Plan has been submitted to the Engineer and 
appropriate erosion control measures are in place.  Payment for any work on the 
contract will be withheld if erosion control measures are not in place or properly 
maintained. 

 
 2. The Temporary Erosion Control Plan will be reviewed at project progress 

meetings.  All active Contractors shall have their Inspectors present and work in 
cooperation to determine any necessary changes.  Necessary changes will be 
documented on the Temporary Erosion Control Plan by the Engineer. 
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 3. Payment for preparing the Temporary Erosion Control Plan, inspections and 
meeting reviews are subsidiary to items that direct payment is made. 

 
C. Spill Prevention and Control Plan 
 
 1. All project activities shall be addressed in the Spill Prevention and Control Plan.  

The Contractor shall prepare and submit the plan to the Engineer and install all 
appropriate spill prevention and control measures prior to the start of any work. 

 
 2. The Spill Prevention and Control Plan shall clearly state measures to prevent, 

contain, document and clean up a spill.  It shall state measures for disposal of 
the contaminated material, disposal documentation and incident review to train 
personnel to prevent spills from reoccurring. 

 
 3. Spill Prevention and Control Plans are applicable to construction sites where 

hazardous materials are stored, used and/or generated onsite.  Hazardous 
materials include, but not limited to, hazardous wastes, pesticides, paints, 
cleaners, petroleum products, fertilizers, solvents and porta-potty wastes. 

 
 4. Direct payment will not be made for the Spill Prevention and Control Plan. 
 
D. Migratory Bird Treaty Act Compliance Plan 
 
 1. The Contractor shall not begin work until a Migratory Bird Treaty Act Compliance 

Plan has been submitted to the Engineer and appropriate nesting migratory bird 
avoidance measures are in place. 

 
 2. a. The Contractor shall clearly state the necessary measures they intend to 

use to avoid a “Take” of nesting migratory birds in the Migratory Bird 
Treaty Act Compliance Plan.  Measures may include but are not limited 
to: 

 
   i. Clearing and grubbing prior to April 1st or after September 1st  
 
   ii. Tree removal prior to April 1st or after September 1st 
 
   iii. Clearing empty nests on structures prior to April 1st 
 
   iv. Maintaining clear structures until commencement and throughout 

the duration of work on structures 
 
   v. Netting structures to prevent nesting 
 
   vi. Commitment to perform surveys according to protocol 
 
   vii. Hire a biologist to survey areas to be disturbed prior to 

commencement of work during the nesting season 
 
   viii. Submittal of required bird survey reports 
 
   ix. Training of Contractor Personnel to insure compliance 
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 3. a. The Migratory Bird Treaty Act Compliance Plan is applicable to the entire 
project site to avoid the “Take” of migratory birds protected under the 
Migratory Bird Treaty Act. 

 
  b. “Take” is defined as:  pursuit, hunt, shoot, wound, kill, trap, capture, 

collect, or attempt to pursue, hunt, shoot, wound, kill, trap, capture, or 
collect. 

 
 4. The Migratory Bird Treaty Act Compliance Plan shall adhere to the NDOT’s 

Avian Protection Plan located at:   
 
  http://www.dot.nebraska.gov/media/3952/avian-protection-plan.pdf  
 
  Direct payment will not be made for the Migratory Bird Treaty Act Compliance 

Plan. 
 
E. SWPPP Inspection 
 
 1. The Contractor shall accompany the Engineer on inspections in accordance with 

the NPDES Construction Storm Water General Permit. 
 
 2. The SWPPP will be maintained and updated by the Engineer as work progresses 

and site conditions change to accurately describe the BMPs that are currently in 
place. 

 
3. The Contractor’s participation in SWPPP inspections, maintenance and updates 

shall begin on the first day construction activities cause land disturbance and end 
on the date of project completion as evidenced as the completion date in the 
District Engineer’s Letter of Tentative Acceptance. 

 
4. a. The Contractor’s Inspector shall be responsible for ensuring that all BMPs 

are installed in accordance with the contract or the manufacturers’ 
recommendations.  The Contractor’s Inspector shall be capable of 
reading and interpreting these documents. 

 
 b. The Contractor’s Inspector shall be familiar with product and structural 

BMPs.  The Contractor’s Inspector shall inspect, assess, and supervise 
the maintenance of erosion and sediment control BMPs to ensure 
compliance with the NPDES Construction Storm Water General Permit 
while preserving BMP functionality. 

 
5. Payment for project inspection is subsidiary to items that direct payment is made. 
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ENVIRONMENTAL COMMITMENT ENFORCEMENT 
(2-1-1217) 

 
A. General 
 
 1. This specification establishes payment and disincentive assessment for the 

Contractor’s performance in complying with Contract Environmental 
Commitments. 

 
 2. Deficiencies are described but not limited to: 
 
  a. Failure to install pollution prevention control BMPs as work progresses or 

as described in the SWPPP. 
 
  b. Failure to maintain existing pollution prevention control BMPs. 
 
  c. Failure to remove non-functioning pollution prevention control BMPs. 
 
  d. Failure to comply with USACE Section 404 Permit requirements. 
 
  e. Failure to comply with NPDES Construction Storm Water General Permit 

requirements. 
 
  f. Failure to comply with all applicable statutes relating to pollution of the 

waters of the state. 
 
  g. Exceeding the maximum exposed surface area for excavation of 18 Acres 

without written request for permission and written approval. 
 
  h. Failure to comply with wildlife species-specific conservation conditions. 
 
  i. Failure to comply with the Contract. 
 
  j. Failure to comply with the Engineers directives. 
 
B. SWPPP Deficiency Notification  
 
 1. The Engineer will document and direct the Contractor to correct deficiencies. 
 
 2. a. The Contractor shall commence correcting deficiencies, provide adequate 

equipment and personnel, and diligently pursue correcting deficiencies 
without cessation until all deficiencies have been corrected. 

 
  b. The count of Working Days and/or Calendar Days will continue during the 

time period that corrective work is being performed.  
 
  c. Delays to the project as a result of the Contractor conducting corrective 

actions for the Contract Environmental Commitments will not constitute a 
valid reason for an extension of the contract time allowance. 
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 3. Deficiencies shall be corrected within seven (7) calendar days of notification or 
within an approved extension.  When deficiencies are not corrected within 
seven (7) calendar days or within an approved extension, the Engineer will make 
a disincentive assessment to the contract as stated herein. 

 
 4. a. If soil, weather, or other conditions prevent the Contractor from 

completing the corrective actions within seven (7) calendar days, the 
Contractor shall notify the Engineer in writing.  The Contractor’s letter 
shall state the reasons preventing corrective action within the time 
allowed.  The Contractor shall propose a written Corrective Action Plan 
within 48 hours.  Corrective work shall continue while the Corrective 
Action Plan is developed.  The Contractor’s Corrective Action Plan must 
contain a course of action and a timeframe for completion.  If the reasons 
and the Corrective Action Plan are acceptable, the Engineer may extend 
the time in which to complete the corrective work. 

 
  b. The Contractor will be allowed to proceed with the plan as proposed 

without incurring a disincentive assessment.  If all corrective work is 
completed within the time allowance shown in the Notification or within an 
approved extension, a disincentive assessment will not be imposed upon 
the Contractor. 

 
  c. Storm events or soil and weather conditions occurring on other projects, 

which interfere with a Contractor completing corrective actions on the 
project within seven (7) calendar days, will not be justification for a time 
extension to complete the corrective work. 

 
 5. If all corrective work identified in the Notification has not been completed at the 

end of the seventh (7th) calendar day after the Initial Notice Date or within an 
approved extension, a Shut-Down Notice will be issued on the eighth (8th) 
calendar day after the Initial Notice Date or on the calendar day following the last 
day of an approved extension. 

 
 6. All operations shall cease as of the date and time cited in the Shut-Down Notice.  

The Contractor shall work, exclusively, on the deficiencies until all have been 
corrected or as directed by the Engineer.  Upon issuance of the Shut-Down 
Notice, a disincentive of $500.00 per deficiency per calendar day will be 
assessed thru the day the corrective work is completed, inclusive. 

 
 7. The Engineer may require the Contractor to provide a written Procedures Plan 

that describes the process to prevent reoccurrence of deficiencies.  The written 
Procedures Plan shall be provided within two (2) calendar days of the request.  
Failure to correct all deficiencies and provide a Procedures Plan may result in 
payments being withheld until such time that procedures are outlined. 

 
  a. Payment for preparing a written Procedures Plan is subsidiary to items 

that direct payment is made. 
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C. Storm Event Restoration – Incentive and Disincentive 
 
 1. The Department will pay “Storm Event Restoration - Incentive” when the 

Contractor completes the restoration work to eliminate the pollution prevention 
control deficiencies within seven (7) calendar days of Notification or within an 
approved extension.  Multiple deficiencies may be included in one notification.  If 
the restoration work has not been completed within seven (7) calendar days after 
the Initial Notice or within an approved extension, payment for the item of “Storm 
Event Restoration - Incentive” will not be made. 

 
 2. A storm event is defined as a storm exceeding 0.50-inch of rain in a 24-hour 

period. 
 
 3. The Department will notify the Contractor of pollution prevention control 

deficiencies. 
 
 4. a.  Payment for the item of “Storm Event Restoration - Incentive” may not be 

made when the Contractor is notified to correct pollution prevention 
devices not installed in accordance with the contract or the 
manufacturer’s recommended installation instructions. 

 
 5. If the restoration work is not completed within seven (7) calendar days or within 

an approved extension, a disincentive assessment of $500.00 per deficiency per 
calendar day will be assessed.  The disincentive assessment will begin on the 
eighth (8th) calendar day after the issuance of the Initial Notice Date or on the 
calendar day following the last day of an approved extension(s) and continue 
through the day that the restoration work is completed, inclusive. 

 
D. Method of Measurement 
 
 1. a. “Storm Event Restoration – Incentive” will be measured by the each upon 

completion of restoration of all deficiencies included in a notification within 
the allowed time and only one payment per notification is allowed when 
multiple deficiencies are included on the notification. 

 
  b. If deficiencies from multiple notifications are restored during the same 

restoration operation, only one (1) incentive is eligible for payment. 
 
  c. If multiple notifications are the result of successive storm events and 

deficiencies are transferred to ensuing notifications, incentive payment is 
only eligible for the latest notification. 

 
 2. “Storm Event Restoration – Disincentive” will be measured by the calendar day in 

accordance with Paragraph C.5. above.  
 
E. Basis of Payment 
 
 1. Pay Item       Pay Unit 

  Storm Event Restoration – Incentive    Each 
  Storm Event Restoration – Disincentive    Calendar Day 
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 2. All equipment, materials, etc. used in the restoration work will be paid for in 
accordance with Division 800 of the Standard Specifications. 

 
 3. Payment is full compensation for all other incidentals required to complete the 

restoration work included in the notification within the allowed time. 
 
F. Environmental Commitments – Contractor Compliance 
 
 1. To provide payment for all plans, inspections, surveys, reports, travel, qualified 

inspection person’s, carrion removal, and any other subsidiary activities for the 
work of implementing threatened and endangered species commitments, 
temporary erosion control or any other environmental commitments prescribed in 
the contract. 

 
 2. Multiple visits to the project may be required to comply with environmental 

commitments prescribed in the contract. 
 
G. Method of Measurement 
 
 1. No measurement is required. 
 
H. Basis of Payment 
 
 1. Pay Item        Pay Unit 
  Environmental Commitments – Contractor Compliance   Lump Sum 
 
 2. Partial payments will be made as follows: 
 
  a. The Department will pay 50 percent of the total amount bid for the item 

Environmental Commitments – Contractor Compliance within seven 
(7) calendar days after the Notice to Proceed Date. 

 
  b. Upon completion of 50 percent of the Original Contract Amount, the 

Department will pay 30 percent of the amount bid for the item 
Environmental Commitments – Contractor Compliance. 

 
  c. Upon completion of 75 percent of the Original Contract Amount, the 

Department will pay the remaining 20 percent of the amount bid for the 
item Environmental Commitments – Contractor Compliance. 

 
  d. Failure to comply with any or all of the contract requirements, included for 

payment under the item of Environmental Commitments – Contractor 
Compliance, will preclude all payment for the item, including any previous 
payment. 

 
 3. Payment is full compensation for all work prescribed in the contract. 
 
I. Immediate Action Deficiencies 
 
 1. Deficiencies that pose an imminent threat to the environment are considered an 

emergency situation.  These deficiencies will be identified in the Immediate 
Action Deficiencies Section of the Environmental Commitment Deficiency 



Project No. MISC-D5(1007) 

- 39 - 

Notification Form.  The corrective work for Immediate Action Deficiencies shall 
begin immediately and continue without cessation until completed. 

 
 2. The Engineer will issue a shut-down notice.  All work on the contract shall cease 

until the corrective work has been completed.  The Engineer may allow the 
Contractor to continue working in areas unaffected by the Immediate Action 
Deficiency, provided corrective actions are being actively performed on the 
deficiency.  

 
 3. Immediate Action Deficiencies are not eligible for an incentive payment. 
 
 4. The Contractor will be assessed a disincentive assessment of $1,000.00 per 

deficiency per calendar day for failure to begin corrective actions or failing to 
continue to completion as directed by the Engineer or by the regulatory agency 
with jurisdiction.  

 
 5. Examples of Immediate Action Deficiencies include but are not limited to: 
 
  a. Threatened & Endangered Species habitat protection deficiencies 
 
  b. USACE Section 404 Permit Noncompliance 
 
  c. Petroleum Spills/Tank Leakage 
 
  d. Hazardous Material Spills 
 
J. Rights Reserved 
 
 1. The Department reserves the right to initiate and perform corrective action on 

any deficiencies which result from the Contractors’ actions, inactions, or for 
failure to comply with the NPDES Construction Stormwater General Permit, 
USACE Section 404 Permit, or any other applicable permit. 

 
 2. The Contractor shall be liable to the Department for any and all costs incurred by 

the Department for corrective actions taken by the Department. 
 
 3. It is expressly understood that the provisions of this specification shall not relieve 

the Contractor of their responsibilities nor shall it relieve the Surety of its 
obligation for and concerning any just claim. 

 
 4. The Contractor shall indemnify and save harmless the Department and all of its 

representatives from any and all actions or claims brought because of the 
Contractor’s actions, inactions, or for failure to comply with the NPDES 
Construction Storm Water General Permit, USACE Section 404 Permit, or any 
other applicable permit. 
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HAZARDOUS MATERIALS MANAGEMENT 

(2-1-1217) 
Description 
 

This work shall consist of minimizing the exposure of the environment, including waters of the 
state, to hazardous materials.  This specification also includes the requirements for clean-up of 
releases of hazardous materials.  
  

Material Requirements 
 

1. Prior to beginning work on the project, the Contractor shall prepare a Spill Prevention 
and Control Plan (SPCP) that clearly states measures to prevent a spill, contain a spill, 
clean up a spill, dispose of contaminated materials and train personnel to prevent and 
control spills.  The plan shall include the notification contacts, as well as the processes 
and timeframes to address the situation in the event that a spill occurs.  The following 
shall be included in the plan: 

 

a. A site plan showing locations for loading of equipment and materials, storage of 
equipment and materials, equipment fueling and wash areas, portable toilet 
locations and waste disposal areas. 

 

b. Descriptions of the following that may be used on projects: 
 

i. Best Management Practices (BMPs) for secondary containment. 
 
ii. Description of spill response equipment and materials, including safety 

and clean up equipment. 
 
iii. Preventative inspection and maintenance techniques for equipment to 

minimize leaks. 
 
iv. Procedures for filling tanks and equipment to prevent spills. 
 
v. Procedures for containing, diverting, isolating and cleaning up a spill. 
 
vi. Procedures and BMPs to be administered at bridge and culvert sites to 

ensure that hazardous materials do not runoff. 
 

(1) When water is present, immediate action to contain and remediate 
a spill is required. 

 
(2) The Contractor shall notify the NDOT Project Manager and NDEQ 

upon release of any quantity of material to waters of the state.  
The NDOT Project Manager will notify the NDOT Environmental 
Section upon notification of a release.  

 
vii. Spill training agenda and materials for the Contractor’s staff and 

subcontractors. 
 

c. Identify individuals responsible for implementing the plan. 
 
d. Specify how and when to notify appropriate authorities such as Nebraska 

Department of Environmental Quality and Nebraska State Patrol. 
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2. The Contractor shall provide and maintain a spill kit with appropriate materials to clean 
up minor spills on site as described in the Spill Prevention and Control Plan.  A minor 
spill is defined as a release that is less than the reportable quantity for a given material 
and not entering waters of the state. 

 
3. Material Safety Data Sheets (MSDS) shall be maintained on site for all hazardous 

materials being used or stored for the project.  The MSDS Sheets shall contain 
reportable quantities and spill response information. 

 

Construction Methods 
 

1. The Contractor shall store paints, solvents, pesticides, petroleum products, and other 
hazardous materials in areas with secondary containment.   

 

2. Hazardous materials storage, including portable toilets, shall be restricted to specific 
areas away from: 

 
a. vehicular traffic 
 
b. restricted areas shown on the plans 
 
c. waters of the state, including wetlands (50 feet minimum distance) 
 
d. Wellhead Protection Areas, unless designated in a Wellhead Protection Plan that 

has been approved by the local authority. 
 

3. The Contractor shall inspect hazardous material containers weekly to ensure that all 
containers are clearly identified and that no leaks are present. 

 
4. The Contractor shall inspect the site weekly to ensure that cleanup procedures are 

posted and that a spill kit is adequately stocked and readily available. 
 
5. The Contractor shall verify and update the SPCP site maps as necessary during 

inspections to accommodate changes in the site. 
 
6. A spill kit shall be readily available, in close proximity and appropriately stocked when 

applying petroleum based or other hazardous materials to bridge and culvert sites. 
 
7. The Contractor shall develop, implement and maintain a training program regarding 

hazardous materials management.  Training of the Contractor’s staff and subcontractors 
shall be conducted to ensure that workers are knowledgeable of the procedures, 
materials and equipment outlined in the SPCP.  The Contractor shall maintain a 
database of individuals that have been trained. 
 
a. Specific hazardous materials and their handling procedures shall be discussed 

during safety briefings. 
 

8. The Contractor shall maintain and provide to the Project Manager, upon request, a 
record of all spills occurring on site.  This record shall include: 

 
a. The circumstances leading to the spill 
 
b. The date of the release 
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c. Measures taken to resolve the incident 
 
d. Measures taken to prevent a reoccurrence 
 

9. The Contractor shall follow NDEQ notification procedures for all spills in excess of a 
reportable quantity as defined by NDEQ Title 126 or the products MSDS Sheets.  The 
NDOT Project Manager will notify the NDOT Environmental Section. 

 
10. The Contractor shall follow all local, state and federal regulations associated with the 

release and/or cleanup, including disposal of the hazardous material.  
 
Method of Measurement and Basis of Payment 
 
1. Direct payment will not be made for work associated with Hazardous Materials 

Management, but is considered subsidiary to the items for which direct payment.  
 

2. The Contractor shall solely bear all penalties and costs associate with the containment, 
cleanup, remediation and disposal of material associated with a spill.  

 
 
 

ACCEPTANCE TESTING OF SOILS BY USE OF THE LIGHT WEIGHT 
DEFLECTOMETER (LWD) SCOPE 

(2-2-1217) 
 
This test method covers the in-place measurement of deflection and moisture content of 
Class III embankments, subgrade preparation, granular fill and backfill for acceptance testing on 
Nebraska Department of Transportation Projects.  Refer to Subsection 205.03 of the NDOT 
Standard Specifications for Highway Construction for a definition of Class III embankments.  
Refer to NDOT Test Method T 2835 for the proper operation of the LWD. 
 
The deflection test measurement shall be the average measured deflection of the fourth, fifth, 
and sixth drops of the falling weight of the LWD.  The first three drops are to be used to seat the 
LWD. 
 
The Deflection Target Value (DTV) is the deflection value of each soil determined by using a 
test strip or from correlation with the Nebraska Group Index for an individual Soil. 
 
Option 1 
 
A. Determination of DTV using a Test Strip 
 
 1. A test strip shall be constructed for each soil type to determine the deflection 

target value. 
 
 2. A new test strip shall be constructed when there is an observed change in 

material or as determined by the Engineer. 
 
 3. The test strip dimensions for roadway embankment and subgrades shall have a 

minimum length of 200 feet and a width equal to the embankment or roadway.  
The total thickness shall be no less than 6 inches for roadway subgrade and no 
less than 1 foot and no more than 3 feet for roadway embankment. 
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 4. The test strip dimensions for trenches, culverts, and structures shall have a 

minimum length of 10 feet and a width equal to that of the excavation.  The total 
thickness shall be no less than 1 foot and no more than 3 feet. 

 
 5. The optimum moisture of fine-grained soils shall either be determined in the 

NDOT Branch Lab or Central Lab, and shall be based on a correlation with the 
Plastic Limit or determined from AASHTO T-99.  A 10-lb sample of proposed 
material shall be submitted to the NDOT Branch Lab or Central Lab a minimum 
of 14 days prior to grading operations. 

 
 6. The moisture content for granular soils shall be “as necessary” to achieve proper 

compaction. 
 
 7. The moisture content limits of the soil shall follow the requirements provided in 

Table 1. 
 
 8. The test strip area construction shall be incidental to the embankment 

construction. 
 
 9. The testing rate during the test strip construction is provided in Table 2. 
 

Table 1 - Moisture Requirements 

Location Soil Type 
Depth Below 

Finished 
Subgrade 

Minimum % Maximum % 

Soil materials 
receiving concrete 

pavement 

Silt – Clay 
Silt- Clay 
Granular 

Upper 3 feet 
Greater than 3 feet 

All Depths 

Opt. -3 
Opt. -3 

** 

Opt. +2 
Opt. +2 

** 
Soil materials 

receiving flexible 
pavement 

Silt – Clay 
Silt- Clay 
Granular 

Upper 3 feet 
Greater than 3 feet 

All Depths 

Opt. -2 
Opt. -3 

** 

Opt. +1 
Opt. +2 

** 
Soil materials 

receiving gravel 
surfacing 

All materials All Depths ** ** 

Subgrade prep. 
Shoulder subgrade 

prep (concrete 
pavement) 

Silt – Clay 
 

Granular 

The upper 6 
inches of subgrade 

soil 

Opt. -3 
 

** 

Opt +2 
 

** 

Subgrade prep. 
Shoulder subgrade 

prep (flexible 
pavement) 

Silt – Clay 
 

Granular 

The upper 6 
inches of subgrade 

soil 

Opt. -2 
 

** 

Opt +1 
 

** 

Stabilized 
Subgrade 

- - See Specifications 

Granular Structural 
Fill (MSE Walls, 
bridges, culverts, 

et.) 

Granular All Depths ** ** 

** Moisture as necessary to obtain proper compaction.  The moisture target value for granular materials 
shall be established in the field by the Contractor during the compaction process.  Once established the 
target moisture shall not vary by more than + 2%. 
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Table 2 - Test Strip Testing Rate 
Material Location Minimum Testing Rate 

Roadway embankment and subgrade 3 tests/ pass*  
Trenches, culverts, and miscellaneous structures 1 test / pass* 

* Number of passes with compaction equipment as described in paragraph 13c of Subsection 205.03 of 
the NDOT Standard Specifications for Highway Construction. 
 
B. Test Strip Construction and Testing 
 
 1. Prior to placing the fill material for the test strip, the subgrade shall be scarified 

and re-compacted. 
 
 2. The fill material shall be placed with a lift thickness no greater than 8 inches 

uncompacted. 
 
 3. The test strip shall be constructed with uniform material and moisture content, 

and compaction; until it meets the requirements of numbers 3 or 4 of Section A of 
this provision. 

 
 4. The deflection target value is obtained when: 
 
  i. The moisture content is within the acceptable range. 
 
  ii. The average of the deflection test measurements for three consecutive 

passes of compaction equipment does not change by more than 10% 
with additional compaction.  The DTV shall be based on the lowest 
average deflection test measurement from these passes. 

 
 5. A 10-lb sample of the test strip material shall be submitted to the NDOT Branch 

Lab or Materials and Research Soil Lab for index testing. 
 
 6. The DTV shall be re-evaluated when: 
 
  i. Deflection test measurements are consistently less than the DTV.  (3 out 

of 5 consecutive deflection test measurements are less than 0.80 of the 
DTV). 

 
  ii. Failing test results are consistently occurring and adequate compaction is 

observed. 
 
Option 2 
 
C. Determination of Deflection Target Values based on the Nebraska Group Index 

(NGI) 
 

1. Prior to construction a 10-lb bag of representative material shall be submitted to 
the nearest NDOT Branch Lab or Materials and Research Soil Lab for each 
different soil type no less than 21 days prior to grading operations. 

 
 2. From the laboratory testing NDOT will determine the Nebraska Group Index 

(NGI) for each soil type submitted and provide a correlated minimum DTV and 
optimum moisture content. 
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 3. If no correlation data is available for an individual NGI, a test strip shall be used 
to determine the DTV as discussed in parts A and B in this provision. 

 
 4. The DTV shall be re-evaluated when: 
 
  i. Deflection test measurements are consistently less than the DTV.  (More 

than 20% of the deflection test measurements are less than 0.80 of the 
DTV. 

 
  ii. Failing test results are consistently occurring and adequate compaction is 

observed. 
 
Acceptance Testing 
 
 1. The Deflection Target Value for use as acceptance testing shall be: 
 
 DTV ≤ 1.10 x average deflection value determined from Option 1, Part B, 

of this provision  

 DTV ≤ Correlated DTV determined from the NGI correlation, Option 2, 
Part C 

 
 2. The testing frequency for moisture and deflection shall follow the NDOT Materials 

Sampling Guide. 
 
 3. The moisture content of soil shall be performed using NDOT’s approved 

equipment and methods.  Approved equipment includes:  1) hot plates, stove, or 
microwave, 2) Speedy Moisture Method, or 3) Laboratory oven method. 

 
 4. Moisture content results shall be reported to the nearest tenth of a percent. 
 
 

EARTHWORK 
 
Earthwork required as part of the work shown on this project shall be considered subsidiary to 
other items of payment.  Each site (ramp) is assumed to have excess soils or borrow of 5 cubic 
yards or less unless otherwise noted on the plan sheet.  The Contractor shall shape the 
adjacent soils within the limits shown and the existing Right of Way after construction of the curb 
ramps to provide for drainage and ease of maintenance of the areas.  Slopes steeper than 3:1 
will not be allowed without approval by NDOT. 
 
 

SAWING PAVEMENT 
 
Paragraph 5. of subsection 203.04 in the Standard Specifications is void. 
 
 
 

GENERAL CLEARING AND GRUBBING 
 
Clearing of the site for construction of the curb ramps shall be considered subsidiary to other 
items of work on this project. 
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WORK ZONE TRAFFIC CONTROL SIGNS 

(4-3-1217) 
 
The Department has adopted the FHWA 2009 Manual of Uniform Traffic Control (MUTCD) and 
the 2011 Nebraska Supplement to the MUTCD as the official guidance for work zone traffic 
control signs.  Many work zone traffic control signs have been revised, redesigned, or replaced 
in the 2009 MUTCD (and 2011 Nebraska Supplement).  Accordingly, all work zone signs shall 
comply with the following: 
 
 1 - All signs, regardless of age, shall meet the design standards of the 2009 MUTCD 

(and 2011 Nebraska Supplement). 
 
 
 

TEMPORARY TRAFFIC CONTROL SIGNS AND DEVICES 
(4-3-1018) 

 
Paragraph 19. of Subsection 422.04 in the Standard Specifications is void. 
 
 
 

REMOVE AND RESET SIGN AND POST 
 

Section 417 in the Standard Specifications is amended to include the removal and resetting of 
signs and posts.  This work will consist of removing the existing signs and posts and reset them 
to original conditions at the locations shown in the plans, or directed by the Engineer.  The 
Contractor will be required to replace any parts damaged during the removal and resetting 
process at no additional cost to the State. 
 
Paragraph 1. of Subsection 417.05 is amended to include the following: 
 
                      Pay Item                                              Pay Unit 

     Remove and Reset Sign and Post                       Each (ea) 
 
 
 

ELECTRONIC VIBRATOR MONITORING 
(6-10-0718-A) 

 
Paragraph 9. of Subsection 601.02 is amended to include the following: 
 

e. For slip-form construction, an electronic monitoring device displaying the 
operating frequency of each individual internal vibrator shall be required for the 
construction of mainline pavement exceeding 600 feet in length. 

 
(1) The monitoring device shall have a readout display near the operator’s 

controls visible to the paver operator and to the Engineer. 
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(2) It shall operate continuously while paving, and shall display all vibrator 
frequencies with manual or automatic sequencing among all individual 
vibrators. 

 
f. (1) Each vibrator monitor shall be routinely checked for functionality and 

 adequate frequency no less than once an hour or 300 feet of paving, 
 whichever is more frequent. 

 
(2) If a vibrator monitor fails to function properly, a hand held device may be 

used until the monitor is repaired.  The Contractor shall measure and 
record the vibrations of each vibrator at least once an hour. 

 
g. (1) For projects having 50,000 or more square yards of mainline pavement,  
  the electronic monitoring device shall record the following information: 
 

i. the clock time 
 
ii. station location 
 
iii. paver track speed 
 
iv. operating frequency of individual vibrators 
 

(2) These recorded values shall be made after each 25 feet of paving or after 
each 5 minutes of time, whichever is more frequent. 

 
(3) These recorded values shall be provided to the Engineer at the end of 

each day’s placement on paper or in an electronic format suitable to the 
Engineer. 

 
 
 

CONCRETE PAVEMENT 
(Compressive Strength of Cores) 

(6-10-1018) 
 
Paragraph 4.a.(3) of Subsection 603.05 in the Standard Specifications is void and superseded 
by the following: 
 
 (3) The results of the additional two cores taken by the Contractor will be averaged  
  for the final compressive strength calculation and pay factor. 
 
 
 

REMOVE AND RESET FIRE HYDRANT 
 
This work shall consist of the removal of complete fire hydrant and resetting the fire hydrant, 
complete in place and ready for service as indicated on the plans and these Special Provisions 
or as directed by the Engineer. 
 
All work shall conform to the Specifications, Codes and Regulations of the Utility owner. 
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Prior to resetting of the fire hydrant, it shall be inspected by the Utility owner and if found 
defective in any way, it shall be removed from the site of the work and replaced with a 
satisfactory hydrant of similar manufacture at the expense of the Utility owner.  The installation 
of existing or replacement hydrants shall be as shown in the plans. 
 
Payment shall be made at the contract unit price per each for the item "Remove and Reset 
Hydrant".  This price shall be full compensation for all excavation, labor, materials, tools, and 
incidentals necessary to complete the work, in place, and ready for service. 
 
 

CURB WALL (HEIGHT OF 9 INCHES OR LESS) 
 
The concrete curb walls with a height of 9 inches or less shall be constructed integral with the 
sidewalk as per the detail in the plan sheets.  The NDOT shall determine if the curb wall is to be 
constructed, and identify the limits of the curb wall construction.  All curb walls shall daylight at 
each end to match the grades and elevations of the existing conditions.  All curb walls shall be 
located behind the pedestrian accessible route to avoid acting as an obstacle for the 
pedestrians.  The concrete for this curb wall shall match that of the sidewalk concrete mix.  The 
reinforcing steel shall be grade 60.  The work to construct the curb wall shall consist of the 
necessary forming, placement of concrete, reinforcing and finishing needed to construct an 
integral, vertically faced concrete curb wall along the back line of the sidewalk to meet the 
grades, slopes, and elevations of the existing ground conditions.  Locations for this bid item 
shall be confirmed by the NDOT prior to installation.  All work described under this Curb Wall 
item shall be considered subsidiary to the pay item for concrete sidewalks. 
 
 

ADJUST VALVE BOX TO GRADE 
 
If the existing valve box is in satisfactory condition as determined by the NDOT, the Contractor 
shall raise or lower the valve box to be flush with the new grade.  Any fill needed to accomplish 
this task shall be compacted to the density requirements of the project.  The item “Adjust Valve 
Box to Grade” will be measured for payment as a complete unit for each existing valve box 
adjusted to grade.  Payment shall be considered full compensation for all work prescribed. 
 
 
 

ADJUST METER PIT TO GRADE 
 
This work shall consist of adjusting meter pits to finish grade as shown on the plans or as 
directed by the Engineer. 
 
All work shall conform to the Specifications, Codes and Regulations of the Utility owner. 
 
Existing pits shall be used for adjustment if not damaged.  If damaged, a new pit or any part of it 
shall be installed.   
 
Adjusting meter pits to grade will be measured as a single unit and payment will be made at the 
contract unit price per each for the item "Adjust Meter Pit to Grade".  This price shall be full 
compensation for all labor, equipment, new parts (if needed), tools and incidentals necessary to 
complete the work. 
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SEEDING 

 
Subsection 801.02 in the Standard Specifications is amended to include the following: 
 

Type C 
Minimum 
Purity (%) 

Application rate 
in lb. of Pure Live 
Seed/1000 yd.² 

Fine-leaf perennial ryegrass 85 4.65 

Turf-type tall fescue 85 81.8 

Kentucky bluegrass 85 6.5 

 
All seeds shall be origin Nebraska, adjoining states, or as specified.  A contractor proposing to 
use a substitute variety or origin shall submit for the Engineer’s consideration a seed tag 
representing the seed, which shows the variety, origin and analysis of the seed. 
 
Rate of application of commercial inorganic fertilizer shall be: 
 

 Rate of Application  

Per 1000 yd.² (Min.)   

Available Nitrogen (N2)  ------------------------------                8 or 9 lb.  

Available Phosphoric Acid (P2O5)  -----------------              23 or 24  lb. 

 
Rate of application of granular sulphur coated urea fertilizer or urea-formaldehyde fertilizer shall 
be:   
 

 Rate of Application 

Per 1000 yd.² (Min.)  

Nitrogen (Total Available)  ---------------------------  0 lb. 

 
The contractor may, at his option, apply granular urea formaldehyde in lieu of the sulphur 
coated urea fertilizer at the following rate: 
 
Nitrogen (Total Available) 0 lbs. 

 
Paragraph 4.a. of Subsection 801.03 is void and superseded by the following: 
  

4.a. Seeding operations shall be performed only during the periods March 1 to July 1 
and August 1 to December 1. 
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Paragraph 4. of Subsection 801.02 is void and superseded by the following: 
 

4. Mulch shall be Hydromulch “Type HM1” as described in Subsection 807. 
 

a. The hydromulch shall be applied at a rate of 0.75 lbs per SY 
 
Basis of Payment 
 

1. Pay Item       Pay Unit 
 Seeding, Type C     Square Yards  

 
 
 

PORTLAND CEMENT 
(10-8-1118) 

 
Paragraph 1. of Subsection 1004.04 is void and superseded by the following: 
 

1. Portland and Interground/Blended cements shall be on the 
 Nebraska Qualified Material Vendors List (NQMVL). 

 
The reference to “the APL” in Paragraph 2. of Subsection 1004.04 is revised to “the 
NQMVL”. 

 
Paragraph 2.a.(9) of Subsection 1004.04 is void and superseded by the following: 
 

(9) Report test results per ASTM C 1567 at 28 days and/or AASHTO T 380 at 
56 days. 

 
Paragraph 3. of Subsection 1004.04 is void and superseded by the following: 
 

3. Alkali Silica Reaction Requirements and Testing: 
 

a. Interground/Blended cement shall be tested according to the provisions of 
ASTM C 1567. 

 
(1) The mortar bars shall be composed of Type IP, IS or IT 

Interground/blended cement and sand/gravel from an approved 
Platte River Valley (Saunders County) and/or Elkhorn River 
(Madison County) aggregate source.  

 
(2) The mortar bars for the ASTM C 1567 shall not exceed 0.10% 

expansion at 28 days. 
 

i. If the expansion is greater than 0.10% at 28 days, then the 
Interground/Blended cement shall be tested in accordance 
with AASHTO T 380 using sand/gravel from an approved 
Platte River Valley (Saunders County) and/or Elkhorn 
River (Madison County) aggregate source with an 
expansion not greater than 0.03% at 56 days. 
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Paragraph 2. of Subsection 1004.05 is void and superseded by the following: 
 

2. Noncompliant material shall be tested in accordance with ASTM C 1567 and in 
accordance with Subsection 1004.04, Paragraph 3.a.(1). 

 
a. The mortar bars for the ASTM C 1567 shall not exceed 0.10% expansion 

at 28 days. 
 

b. If the expansion for ASTM C 1567 is greater than 0.10% at 28 days, then 
the Interground/Blended cement shall be tested in accordance with 
AASHTO T 380 using the most reactive aggregate from the project with 
an expansion not greater than 0.03% at 56 days. 

 
c. If the expansion for ASTM C 1567 is greater than 0.10% at 28 days or if 

the expansion for the AASHTO T 380 is greater than 0.03% at 56 days, 
then the Interground/Blended cement shall be subject to removal, 
40% pay, and/or removal from NDOT’s NQMVL in accordance with 
NDOT’s Acceptance Policy on Portland and Interground/Blended 
Cements. 

 
 

BITUMINOUS LIQUID COMPOUNDS FOR CURING CONCRETE 
(10-8-1217) 

 
Subsection 1013.02 in the Standard Specifications is amended to include the following: 
 

2. The Contractor has the option of using bituminous tack coat.  The tack coat shall 
conform to all requirements of Section 504. 

 
 

AGGREGATES 
(10-8-1118)  

 
Paragraph 2. of Subsection 1033.02 in the Standard Specifications is amended to include the 
following: 
 

g. All Portland cement concrete aggregates - regardless of their source - will be 
sampled and tested by the Engineer for their potential alkali reactivity in 
accordance to ASTM C 1260.  This testing is a part of the materials source and 
quarries approval process. 

 
(1) The expansion shall not be greater than 0.57% at 28 days.   

 
(2) If the expansion is greater than 0.57%, the aggregate shall not be used. 

 
Paragraph 3.a.(8) of Subsection 1033.02 is void and superseded by the following: 
 

(8) Lightweight pieces (measured by percent volume values) shall not exceed 0.5%.  
For Class R aggregate, fine aggregate is defined as any material passing a No. 4 
sieve. 
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Paragraph 3.b.(2) of Subsection 1033.02 is void and superseded by the following: 
 

(2) The percent of clay lumps, shale, or soft particles shall not exceed the 
following amounts: 

 
 Clay Lumps ........................................... 0.5% 
 Shale .................................................... 1.0% 
 Soft Particles......................................... 3.5% 
 Lightweight Pieces ................................ 0.5% 

 
Paragraph 3.b.(8) of Subsection 1033.02 is void. 
 
 
 

PREFORMED JOINT FILLER 
(10-13-0818) 

 
Section 1015 in the Standard Specifications is void and superseded by the following: 
 
1015.01 – Description 
 

1. Preformed expansion joint filler shall be furnished in strips of the dimensions 
specified in the contract. 

 
1015.02 – Material Characteristics 
 

1. Nonextruding and Resilient Bituminous Type (Fiber Type) performed joint filler 
shall conform to the requirements of AASHTO M 213. 

 
2. Bituminous Type (Asphalt Type) preformed joint filler shall conform to the 

requirements of AASHTO M 33 except it will not be subject to a requirement for 
brittleness. 

 
3. Preformed joint filler (Sponge Rubber Type) shall be a flexible cellular rubber 

product meeting the classification requirements of the latest edition of ASTM 
D1056 for Type 2, Class A or B, Grade 2 or 3, except that reclaimed rubber shall 
not be used in the manufacture of the material.  The color shall be gray. 

 
4. Semi-Rigid, Closed-Cell Polypropylene Foam Type (Polypropylene Type) 

preformed expansion joint filler shall conform to the requirements of ASTM 
D8139. 

 
1015.03 – Procedures 
 

1. For structures, the Bituminous Type (Asphalt Type) or Preformed Joint filler 
(Sponge Rubber Type) shall be used, unless otherwise shown in the contract. 

 
2. Except for structures, the Non-extruding and Resilient Bituminous Type (Fiber 

Type) or the Semi-Rigid Closed-Cell Polypropylene Foam Type (Polypropylene 
Type) shall be used, unless otherwise shown in the contract. 
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1015.04 – Acceptance Requirements 
 

1. Preformed joint fillers that are on the Department’s Approved Products List are 
acceptable. 

 
2. The preformed joint fillers may be accepted based on manufacturer’s certification 

of compliance letters when they are not on the Department’s Approved Products 
List. 

 
 
 

PROPOSAL GUARANTY 
(1-37-1217) 

 
As an evidence of good faith in submitting a bid for this work, the bidder shall indicate the type 
of bid bond applied to this project in accordance with Subsection 102.14 of the Standard 
Specifications. 
 
505INFMAY19
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